COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 08/10/2009

ESTIMATE SUMMARY 11:49:01
CONTID: C17115 ESTIMATE NO: 0001 PROG SPEC YR:2005
PCN: 17115-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 14.0 DAYS TIME ALLOW: 72 WORK DAYS
SH 402& CR 11 - INTERSEC IMPV PERCENT TIME: 19.44 ORIG TIME ALLOW: 72 WORK DAYS
PROJECT NO: SHE402A-008
SH 402& CR 11 - INTERSEC IMPV
NAME OF ROAD: 402A
PROJECT COUNTIES: LARIMER
CONTRACTOR:
MOUNTAIN CONSTRUCTORS, INC. PAY PERIOD ENDING 07/30/2009 DATE TIME STARTED 06/20/2009
P.0O. BOX 405 DATE LET 05/21/2009 DATE WORK BEGAN
DATE AWARDED 05/28/2009 DATE TIME STOPPED
DATE CONTRACT EXECUTED 06/15/2009 DATE ACCEPTED
PLATTEVILLE CO 80651-041970-785-6161 DATE NOTICE TO PROCEED 06/20/2009
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 606,849.00 PARTICIPATING $ 107,986.70 $ 107,986.70
AWARD PROJECT AMT: $ 560,319.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 17.79% TOTAL EARNINGS 107,986.70 107,986.70
FUNDS AVAILABLE: $ 498,862.30 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 107,986.70 107,986.70
TOTAL CLAIMS: $ 0.00 RETAINAGE -2,879.60 -2,879.60
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 105,107.10 105,107.10
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 105,107.10 105,107.10
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 105,107.10

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 17115-BID ESTIMATE RUN 08/10/2009
PROJECT: SHE402A-008 ESTIMATE NO: 0001 11:49:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000  CLEARING AND GRUBBING 1.000 0.000
LS 1.000 4,000.00
4,000.00000 1.000 4,000.00
0010 202-00000  REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000 0.000
LS 1.000 2,400.00
2,400.00000 1.000 2,400.00
0015 202-00008  *TREE TRIMMING 8.000 0.000
HOUR 0.000 0.00
200.00000 0.000 0.00
0020 202-00035  REMOVAL OF PIPE 144.000 0.000
LF 66.000 990.00
15.00000 66.000 990.00
0025 202-00220  REMOVAL OF ASPHALT MAT 979.000 0.000
sY 387.000 1,548.00
4.00000 387.000 1,548.00
0030 202-00240  *REMOVAL OF ASPHALT MAT (PLANING) 8,035.000 0.000
SY 0.000 0.00
1.00000 0.000 0.00
0035 202-00250  REMOVAL OF PAVEMENT MARKING 3,404.000 0.000
SF 0.000 0.00
1.25000 0.000 0.00
0040 202-00810  REMOVAL OF GROUND SIGN 2.000 0.000
EACH 2.000 150.00
75.00000 2.000 150.00
0045 202-01000  REMOVAL OF FENCE 2,188.000 0.000
LF 1,198.000 599.00
0.50000 1,198.000 599.00
0050 203-00010  UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 1,145.000 0.000
cY 954.000 19,080.00
20.00000 954.000 19,080.00
0055 203-01500  BLADING 24.000 0.000
HOUR 4.000 428.00

107.00000 4.000 428.00
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PCN: 17115-BID ESTIMATE RUN 08/10/2009
PROJECT : SHE402A-008 ESTIMATE NO: 0001 11:49:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 203-01597 POTHOLING 30.000 0.000
HOUR 3.500 588.00
168.00000 3.500 588.00
0065 203-01620 SWEEPING 40.000 0.000
HOUR 0.000 0.00
145.00000 0.000 0.00
0070 208-00002 EROSION LOG (12 INCH) 2,935.000 0.000
LF 2,935.000 12,473.75
4.25000 2,935.000 12,473.75
0075 208-00004 SILT BERM 1,200.000 0.000
LF 0.000 0.00
10.75000 0.000 0.00
0080 208-00011 EROSION BALES (WEED FREE) 20.000 0.000
EACH 0.000 0.00
20.00000 0.000 0.00
0085 208-00020 SILT FENCE 160.000 0.000
LF 0.000 0.00
1.75000 0.000 0.00
0090 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 0.000
EACH 1.000 670.00
670.00000 1.000 670.00
0095 208-00051 STORM DRAIN INLET PROTECTION (TYPE 1) 30.000 0.000
LF 0.000 0.00
12.00000 0.000 0.00
0100 208-00070 STABILIZED CONSTRUCTION ENTRANCE 2.000 0.000
EACH 2.000 3,000.00
1,500.00000 2.000 3,000.00
0105 208-00103 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 30.000 0.000
HOUR 0.000 0.00
42.00000 0.000 0.00
0110 208-00105 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 15.000 0.000
HOUR 0.000 0.00
84.00000 0.000 0.00
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PCN: 17115-BID ESTIMATE RUN 08/10/2009
PROJECT : SHE402A-008 ESTIMATE NO: 0001 11:49:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 208-00205 EROSION CONTROL SUPERVISOR 100.000 0.000
HOUR 28.500 1,710.00
60.00000 28.500 1,710.00
0120 210-00010 RESET MAILBOX STRUCTURE 1.000 0.000
EACH 0.000 0.00
160.00000 0.000 0.00
0125 210-00090 RESET DELINEATOR 4.000 0.000
EACH 0.000 0.00
25.00000 0.000 0.00
0130 210-00810 RESET GROUND SIGN 5.000 0.000
EACH 0.000 0.00
160.00000 0.000 0.00
0135 210-01011 RESET GATE 1.000 0.000
EACH 0.000 0.00
200.00000 0.000 0.00
0140 210-04010 ADJUST MANHOLE 1.000 0.000
EACH 0.000 0.00
530.00000 0.000 0.00
0145 210-04020 MODIFY INLET 1.000 0.000
EACH 1.000 1,275.00
1,275.00000 1.000 1,275.00
0150 212-00006 *SEEDING (NATIVE) 1.300 0.000
ACRE 0.000 0.00
4,500.00000 0.000 0.00
0155 213-00003 *MULCHING (WEED FREE) 1.300 0.000
ACRE 0.000 0.00
560.00000 0.000 0.00
0160 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 1,960.000 0.000
SY 0.000 0.00
1.80000 0.000 0.00
0165 304-06000 AGGREGATE BASE COURSE (CLASS 6) 1,711.000 0.000
TON 157.530 2,362.95
15.00000 157.530 2,362.95
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PCN: 17115-BID ESTIMATE RUN 08/10/2009
PROJECT: SHE402A-008 ESTIMATE NO: 0001 11:49:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 66.000 0.000
TON 0.000 0.00
110.00000 0.000 0.00
0175 403-34841 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 2,526.000 0.000
TON 0.000 0.00
50.00000 0.000 0.00
0180 503-00030 *DRILLED CAISSON (30 INCH) 52.000 0.000
LF 0.000 0.00
235.00000 0.000 0.00
0185 506-01020 GEOGRID REINFORCEMENT 2,775.000 0.000
SY 0.000 0.00
7.00000 0.000 0.00
0190 601-01000 CONCRETE CLASS B 3.000 0.000
cy 2.340 2,340.00
1,000.00000 2.340 2,340.00
0195 602-00000 REINFORCING STEEL 176.000 0.000
1B 176.000 440.00
2.50000 176.000 440.00
0200 603-01125 12 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 7.000 0.000
LF 7.000 455.00
65.00000 7.000 455.00
0205 603-01185 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 174.000 0.000
LF 172.000 5,504.00
32.00000 172.000 5,504.00
0210 603-01365 36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 80.000 0.000
LF 0.000 0.00
112.00000 0.000 0.00
0215 603-05018 18 INCH REINFORCED CONCRETE END SECTION 2.000 0.000
EACH 2.000 950.00
475.00000 2.000 950.00
0220 603-10100 10 INCH CORRUGATED STEEL PIPE 22.000 0.000
LF 0.000 0.00

30.00000 0.000 0.00
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PCN: 17115-BID ESTIMATE RUN 08/10/2009
PROJECT: SHE402A-008 ESTIMATE NO: 0001 11:49:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 603-10300 30 INCH CORRUGATED STEEL PIPE 30.000 0.000
LF 30.000 1,050.00
35.00000 30.000 1,050.00
0230 603-30030 30 INCH STEEL END SECTION 1.000 0.000
EACH 0.000 0.00
330.00000 0.000 0.00
0235 607-01100 FENCE BARBED WIRE WITH TREATED WOODEN POSTS 2,188.000 0.000
LF 0.000 0.00
3.00000 0.000 0.00
0240 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 1,165.000 0.000
LF 0.000 0.00
12.60000 0.000 0.00
0245 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 12.000 0.000
LF 0.000 0.00
16.00000 0.000 0.00
0250 613-10000 *WIRING 1.000 0.000
LS 0.000 0.00
5,000.00000 0.000 0.00
0255 613-70250 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 4.000 0.000
EACH 0.000 0.00
1,275.00000 0.000 0.00
0260 614-00011 SIGN PANEL (CLASS I) 94.000 0.000
SF 0.000 0.00
19.00000 0.000 0.00
0265 614-00216 STEEL SIGN POST (2X2 INCH TUBING) 82.000 0.000
LF 0.000 0.00
19.00000 0.000 0.00
0270 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 10.000 0.000
EACH 0.000 0.00
685.00000 0.000 0.00
0275 614-70560 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 2.000 0.000
EACH 0.000 0.00

950.00000 0.000 0.00
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PCN: 17115-BID ESTIMATE RUN 08/10/2009
PROJECT: SHE402A-008 ESTIMATE NO: 0001 11:49:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 614-72866 *FIRE PREEMPTION UNIT AND TIMER 1.000 0.000
EACH 0.000 0.00
6,600.00000 0.000 0.00
0285 614-72886 *INTERSECTION DETECTION SYSTEM (CAMERA) 2.000 0.000
EACH 0.000 0.00
5,600.00000 0.000 0.00
0290 614-85362 *TRAFFIC SIGNAL-LIGHT SPAN WIRE POLE (12 INCH) 4.000 0.000
EACH 0.000 0.00
6,600.00000 0.000 0.00
0295 614-86246 *CONTROLLER (TYPE 170E-HC11) 1.000 0.000
EACH 0.000 0.00
24,000.00000 0.000 0.00
0300 615-65005 IRRIGATION DIVERSION STRUCTURE 1.000 0.000
LS 0.000 0.00
2,100.00000 0.000 0.00
0305 616-00150 15 INCH CONCRETE SIPHON PIPE 69.000 0.000
LF 69.000 6,693.00
97.00000 69.000 6,693.00
0310 616-30015 15 INCH TRASH GUARD 2.000 0.000
EACH 2.000 1,860.00
930.00000 2.000 1,860.00
0315 625-00001 *CONSTRUCTION SURVEYING (HOURLY) 71.750 0.000
HOUR 71.750 8,968.75
125.00000 71.750 8,968.75
0320 626-00000 *MOBILIZATION 1.000 0.000
L S 0.500 12,000.00
24,000.00000 0.500 12,000.00
0325 627-00001 PAVEMENT MARKING PAINT 200.000 0.000
GAL 0.000 0.00
42.00000 0.000 0.00
0330 627-30405 PREFORMED THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 140.000 0.000
SF 0.000 0.00

8.00000 0.000 0.00
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PCN: 17115-BID ESTIMATE RUN 08/10/2009
PROJECT: SHE402A-008 ESTIMATE NO: 0001 11:49:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 627-30410 PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 170.000 0.000
LINE)
SF 0.000 0.00
8.00000 0.000 0.00
0340 629-01001 *SURVEY MONUMENT (TYPE 1) 10.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0345 629-01031 *SURVEY MONUMENT (TYPE 3A) 1.000 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
0350 629-01041 *SURVEY MONUMENT (SPECIAL) 1.000 0.000
EACH 1.000 1,500.00
1,500.00000 1.000 1,500.00
0355 630-00000 *FLAGGING 625.000 0.000
HOUR 56.000 1,400.00
25.00000 56.000 1,400.00
0360 630-00007 *TRAFFIC CONTROL INSPECTION 26.000 0.000
DAY 12.000 720.00
60.00000 12.000 720.00
0365 630-00012 *TRAFFIC CONTROL MANAGEMENT 72.000 0.000
DAY 13.000 6,500.00
500.00000 13.000 6,500.00
0370 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 2.000 0.000
EACH 1.000 120.00
120.00000 1.000 120.00
0375 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 2.000 0.000
EACH 1.000 200.00
200.00000 1.000 200.00
0380 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 42.000 0.000
EACH 11.500 402.50
35.00000 11.500 402.50
0385 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 24.000 0.000
EACH 12.000 780.00

65.00000 12.000 780.00
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PCN: 17115-BID ESTIMATE RUN 08/10/2009
PROJECT: SHE402A-008 ESTIMATE NO: 0001 11:49:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0390 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 9.000 0.000
SF 4.500 56.25
12.50000 4.500 56.25
0395 630-80355 *PORTABLE MESSAGE SIGN PANEL 3.000 0.000
EACH 1.500 3,975.00
2,650.00000 1.500 3,975.00
0400 630-80360 *DRUM CHANNELIZING DEVICE 40.000 0.000
EACH 5.000 135.00
27.00000 5.000 135.00
0405 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 40.000 0.000
EACH 0.000 0.00
38.00000 0.000 0.00
0410 630-80380 *TRAFFIC CONE 50.000 0.000
EACH 25.000 162.50
6.50000 25.000 162.50
0415 700-70010 F/A MINOR CONTRACT REVISIONS 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0420 700-70011 F/A PARTNERING 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0425 700-70016 F/A FUEL COST ADJUSTMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0430 700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT 9,200.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0435 700-70022 F/A OJT COLORADO TRAINING PROGRAM 300.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0440 700-70028 F/A ESB PROGRAM 5,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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COLORADO DEPARTMENT OF TRANSPORTATION

0001

Page 10

ESTIMATE RUN 08/10/2009

CURRENT
QUANTITY/
UNITS
UNIT PRICE

& INSTALL ELECTRICAL SERVICE

F/A EROSION CONTROL

CONSTRUCTION ENGINEERING BID ITEMS

SANITARY FACILITY

PROJECT TOTAL

7,000.000
F A

1.00000

5,000.000
F A

1.00000

CURRENT AMT

1.000
EACH

500.00000

CURRENT AMT

CURRENT AMT

11:49:01
PREV QTY/ AMOUNT
QTY THIS PERIOD THIS CUMULATIVE
QTY TO DATE PERIOD AMOUNT
0.000
0.000 0.00
0.000 0.00
0.000
0.000 0.00
0.000 0.00
606,349.00 $ 107,486.708$ 107,486.70
0.000
1.000 500.00
1.000 500.00
500.00 $ 500.00$ 500.00
606,849.00 $ 107,986.70 $ 107,986.70



